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12/14/2011
TETRA TECH



MEETING AGENDA 
PARTNERING MEETING  

NSA PANAMA CITY 
14 DECEMBER, 2011 

 
Leader:  Richard Lee 
Timekeeper:  Tread Kissam 
Scribe:  Libby Claggett 
Location:   St. Andrews Park Training Center, Panama City Beach 
 
Attendees:  
Pat Franklin  Facilitator   Mike Clayton   NSA Panama City   
Libby Claggett  Tetra Tech (Scribe)  Tom Johnston  Tetra Tech   
Tread Kissam  NAVFAC SE   Larry Smith  Tetra Tech   
Richard Lee  NSA Panama City  John Winters  FDEP 
Rich May  Tetra Tech, Tier II Link  
 
Guest: 
  

 

MEETING AGENDA 
December 14, 2011 

Description 
1
 Presenter 

Time 
(Central) 

Category/ 
Expectation 

Check-In/Introductions/New Members/Opening 
Remarks/Head Count and Proxies/Guests 

Richard 9:00 – 9:15 Decision 

Action Items and Parking Lot Review/Minutes 
Approval/Agenda Changes/Team Charter 
Review/Ground Rules Review 

Richard 9:15 – 9:30 Information 

Partnering Training Pat 9:30 – 10:15 Training 

Break All 10:15 – 10:30 Needed  

Hazwoper Training Requirements for LUCs Larry 10:30 – 11:00 Information 

Exit Strategy Brief to CO and PWO Mike C. 11:00 – 11:30 Information 

Lunch All 11:30 – 1:00 Needed 

Building 98 Update Larry 1:00 – 1:30 Information 

Building 325 Update Larry 1:30 – 2:00 Information 

AOC 2 & South Dock Update Larry 2:00 – 2:30 Information 

Break All 2:30 – 2:45 Needed 

Tier II Update Rich May 2:45 – 3:15 Information 

AOC 1/SWMU 10 John W. 3:15 – 3:45 Information 

Monitoring Well Inventory Update Tread K. 3:45 – 4:15 Information 

 Fuel Spill near UST 362 
Mike C./ 

Richard L 
4:15 – 4:30 

Information 

Other Issues & Transition Team 4:30 – 4:45 
Information/ 

Planning 

Meeting Closeout; Action Item Review; Next 
Agenda; +/- 

Team 4:45 – 5:00 Planning 

 
1
 The team will complete NSA Panama City Exit Strategy as a group with each item. 
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PARTNERING MEETING DRAFT MINUTES 
NSA PANAMA CITY 
December 14, 2011 

 
 
Leader:  Richard Lee  
Timekeeper:  Tread Kissam 
 
Members Present: Mike Clayton NSA PC 
 Tom Johnston Tetra Tech, Pittsburgh 
 Tread Kissam NAVFAC SE 
 Richard Lee NSA PC 
 Rich May Tetra Tech, Tier II Link 
 Larry Smith Tetra Tech, Tallahassee 
 John Winters FDEP 
 
 Pat Franklin TME, Facilitator 
 Libby Claggett Tetra Tech, Jacksonville, Scribe 
 
Guest(s) Present:   
 
Meeting Start Time:  9:00 a.m., CST 
 
 
 
1. Check-In/Introductions/New Members/Opening Remarks/Head Count and Proxies/Guests 
 
Team members shared events since the last meeting.  New Team members and guests were introduced.   
 
2. Action Items and Parking Lot Review/Minutes Approval/Agenda Changes/Team Charter 

Review/Ground Rules Review  
 
The Team then reviewed consensus items, parking lot items, and updated the action item list.  The 
ground rules were reviewed.   
 
Consensus Item 1211-01:  The Team reached consensus to approve the September 2011 meeting 
minutes as final. 
 
3. Partnering Training 
 
Pat provided training on Team building with the “Likes, Dislikes, and Opinions Game”.  The training 
consisted of dividing into two teams and predicting the answers to questions about each other.  After the 
exercise, Pat noted that each team ended up with a similar amount of points.   
 
4. Break  
 
5. HAZWOPER Training Requirements for LUCs 
 
A Health and Safety Plan (HASP) is needed for construction workers or equivalent persons that dig in or 
excavate soils or contact groundwater in any areas within a LUC area.  Tetra Tech suggested writing a 
basewide HASP that would include each site with LUCs.  Construction workers would need to be 40-hour 
OSHA trained and may require a health and safety supervisor on site.  Currently, Tetra Tech does not 
have funding to write this document.  Per Larry, most of the sites do not have formally defined LUCs 
(i.e., AOC 2 and South Dock).   
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Tom stated that CMIPs do have relevant information for example they: contain the LUC boundary, list of 
contaminants, and statement that work cannot be conducted without notifying the FDEP.  John stated the 
language in the CMIP and LUCIPs may be too technical, and agreed the HASP would better serve the 
purpose of notifying workers. 
 
Tom suggested using monies from CTO 0066 if the small contractor cannot collect the data in time.  John 
added for AOC 2 and South Dock, an LUC could be put in place and a CMIP written; at a later date, 
additional data could be collected and the LUC boundary could be reduced.  Tread added that he will be 
in negotiations with acquisitions next week regarding South Dock DPT activities.   
 
Action Item:  Tread is to investigate funding options to develop a basewide HASP.   
 
6. Tier II Update 

 
The last Tier II meeting was held December 8 and 9, 2011, in Orlando, Florida.  Major discussion topics 
included funding and reorganization updates, Earl Bozeman officially exited from the Team, new FDEP 
Tier II member (Kim Walker) introduced, FDEP “One Rule” discussion, review of various agency 
missions, FFA training for Tier I Teams, and Exit Strategy revision.  The next Tier II meeting will be held 
March 22-23, 2012, in Orlando, Florida.   

 
7. Fuel Spill Near UST 362 

 
A cost estimate is needed from the Navy for DLA to fund the cleanup.   
 
Action Item:  Richard is to get area/depth information for spill near UST 362 and send to Tread. 
 
Action Item:  Tread is to provide a cost estimate to Mike for cleanup at UST 362. 
 
John added that unless the site is in DSMOA, he cannot review documents and get paid.  DLA-funded 
sites can be added to DSMOA.   
 
Action Item:  Tread is to discuss DLA-funded sites at Key West with Dana Hayworth and report back to 
Team.   
 
Action Item:  Mike is to talk with DLA regarding having DLA-funding sites added to DSMOA. 
 
8. Lunch 

 
9. Building 98 Update  
 
There is nothing new to report.  No field work has been conducted.  If funding goes as planned, field work 
will be conducted in February/March 2012.  The Exit Strategy and CAMP were reviewed and updated 
accordingly.  
 
Discussion regarding the Petroleum SMP ensued.  John is not sure the SMP was finalized.  When the 
document is finalized, document dates will be enforceable and will need a letter stating “good cause” to 
change.  If the SMP has not been finalized, John stated the dates for Building 98 and Building 325 should 
be changed.   
 
Action Item:  Tread is to send John and Mike the draft Work Plan for Building 98, Building 325, and 
South Dock. 
 
Action Item:  Tread is to check with Robbie Darby to see if the Petroleum SMP has been finalized or not. 
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10. Building 325 Update  
 
There is nothing new to report.  No field work has been conducted.  If funding goes as planned, field work 
will be conducted in February/March 2012.  The Exit Strategy and CAMP were reviewed and updated 
accordingly. 
 
John stated that GORE® Sorber samples can indicate TRPH in soil and suggested using the technology.  
Larry stated the technology may not work well at Building 325 because of the concrete surface barrier.  
Tom added that using the technology would delay the actual soil sampling because it takes time to 
deploy, collect, and analyze the sorbers, then use the data from that to indicate where grab samples 
should be collected.  The actual delay was thought by the meeting attendees to be up to three weeks. 
 
11. AOC 2/South Dock  
 
AOC 2: 
Dig permits will be grouped.  The Exit Strategy and CAMP were reviewed and updated accordingly. 
 
South Dock: 
Some of the dig locations will need to be changed because they are in the buffer for the Cultural Reserve.  
Each DPT location will need to be cleared.  Larry and Tread may need to meet with facility personnel to 
resolve DPT locations (Februaryish of next year).  The Exit Strategy and CAMP were reviewed and 
updated accordingly. 
 
12. Break 
 
13. AOC 1/SWMU 10  
 
AOC 1: 
The CMIP needs to be updated; however, there is no funding to update the CMIP.  Free product 
monitoring has been conducted by a group on the NSA Panama City base (One Stop).  Additional free 
product monitoring is planned that is currently not defined in a document, but recommended in the last 
baseline groundwater long-term monitoring report for AOC 1 and SWMU 10.  John’s concurrence letter 
for the last monitoring report stated the CMIP needed to be updated.  A scope change would be needed 
to update the CMIP.  The FDEP no longer allows an SRCO with monitoring (groundwater or free product) 
because it is not allowed on the private side.  The Exit Strategy and CAMP were reviewed and updated 
accordingly.   
 
Action Item:  Tread is to investigate funding (possible scope change) to revise the AOC 1 and SWMU 10 
CMIPs.   
 
SWMU 10: 
The CMIP needs to be updated; however, there is no funding to update the CMIP.  The groundwater at 
SWMU 10 is clean for all COCs but concentrations of arsenic, which was not an original COC, exceed 
GCTLs.  There appears to have been contaminated soil left in place; there was no documentation found 
stating all contamination was removed and no documentation found to indicate the total mass of 
contamination that could be remaining.  [Note added by T. Johnston: arsenic and manganese were 
included in the monitoring program at the request of FDEP several years ago.  After adding manganese 
and arsenic to the basewide upgradient groundwater investigation conducted when investigating 
SWMU 2, manganese – but not arsenic --  was shown to be within upgradient groundwater 
concentrations]. The FDEP wants arsenic stated as a COC for SWMU 10 because its elevated 
concentrations are likely to be a result of leaching from the geologic matrix caused by residual organic 
chemical contamination that reduces local pH and redox potentials.  Confirmatory sampling for soil needs 
to be conducted if a land use change would occur.  The Exit Strategy and CAMP were reviewed and 
updated accordingly.  
 
Action Item:  John is to send the Joint Execution Plan (JEPS) to Team members.   
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Action Item: Tom is to update the CAMP and Exit Strategy and send to Team members. 
 
14. Monitoring Well Inventory Update 
 
A monitoring well inventory exists, but Tread would like to change the format. 
 
15. Other Issues and Transition 
 
Larry reminded Team members that Site G300 needs to be sampled twice in a five-year period for 
remedy review and a report written.  Larry suggested coordinating sampling and report writing efforts to 
minimize costs. 
 
Tom reminded Team members that contractor monies for Partnering are running out.  Transition needs to 
occur between Tetra Tech and the new CLEAN contractor (joint venture named Resolution).    
 
16. Meeting Closeout 
 
Action and Consensus Item Review 
 
Action and consensus items were reviewed and provided on the following page(s).  
 
Next Meeting 
 
The next meeting is scheduled for April 4, 2012, at St. Andrews Park, in Panama City, Florida beginning at 
9:00 a.m. central time.  Larry Smith will be the Team Leader, and Richard Lee will be the Time Keeper.   
 

DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 
Check-In/Introductions/New Members/Opening 
Remarks/Head Count and Proxies/Guests 

Leader 15 min Decision 

Action Items and Parking Lot Review/Minutes 
Approval/Agenda Changes/Team Charter 
Review/Ground Rules Review  

Leader 15 min Information 

Partnering Training Pat  60 min Training  
Hazwoper Training Requirements for LUCs Larry 30 min Information 
Exit Strategy Brief to CO and PWO Mike  30 min Information 
Building 325 Update Larry 30 min Information 
AOC 2 Update Larry 15 min Information 
Tier II Update Rich  30 min Information 
AOC 1/SWMU 10 John  30 min Information 
Monitoring Well Inventory Update Tread  30 min Information 
Fuel Spill near UST 362 Mike / Richard 15 min Information 
Other Issues and Transition Team 30 min Information  
Building 98 Update Larry 30 min Information 
Meeting Closeout; Action Item Review; Next 
Agenda; +/- 

Team 15 min Planning 

 
Tentative Meeting Dates/Location 
 
June 27, 2012  St. Andrew Park, Panama City, FL 
September 12, 2012 St. Andrew Park, Panama City, FL (virtual) 
December 12, 2012 St. Andrew Park, Panama City, FL  
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PLUS/DELTA 

+  
Good discussion to wrap up Exit Strategy and 
CAMP 

Long discussion on Exit Strategy and CAMP 

Being away from the office for meeting Talking past each other 

Still able to be at St. Andrew Park Couldn’t see screen at other end of table 

Good communication Haven’t been able to get to field work 

Paths forward for sites coming together Room hot after lunch 

Face to face meeting  

Fun training  

 
 
 

OPEN ACTION ITEMS 
Action 
Item # 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0911-01 John Winters Done 09/30/11 

Will check on diminimus requirements for 
UST 362 spill and whether or not diminimus 
exists under 62-770. 

A-0911-02 Richard Lee Done 09/30/11 

Will send an email letter report on the spill 
outside UST 362 to John Winters and David 
Brazile (Escambia County) 

A-0911-03 John W. Done  09/19/11 

Will discuss AOC 1 and SWMU 10 with his 
upper management to determine the 
appropriate documents and path forward 

A-0911-04 Tom J. Done 09/14/11 
Will send out the CAMP Rev 17 to the 
Team 

A-0911-05 Tom J. Done 09/21/11 
Will update the CAMP and distribute to the 
Team 

A-0911-06 Tread K. Ongoing 10/7/11 

Will create a Monitoring Well Inventory 
Table.  The table will include wells that 
need to abandoned and the wells that are in 
sampling plans along with their condition.  
The wells to be abandoned will be 
prioritized.  09/21/11 Larry S. will provide 
Tread K. with the Excel Spreadsheet 
containing all the monitoring wells on base.  
12-2011 Update:  A monitoring well 
inventory exists, but Tread would like to 
change the format. 

A-0911-07 John W. Done 
Next 

Partnering 
Meeting 

Will provide the Team with copies of the 
62-770 booklets 

A-0911-08 Richard L. Done  9/23/11 

Will determine if the electricity has been 
disconnected on the equipment at 278 and 
325 

A-0911-09 Tom J./Larry S. Done 9/23/11 
Will update the Exit Strategy and distribute 
it to the Team 
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OPEN ACTION ITEMS 
Action 
Item # 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0911-10 Larry S. Done 9/23/11 

Will speak with Health and Safety personnel 
to determine if Hazwoper training is 
required for workers in LUC areas with 
residential SCTL exceedances 

A-0911-11 Larry S. Done  9/23/11 Will determine the RAP date for G300 

A-0911-12 Tread K. Ongoing 12/31/11 

Will determine what is required for the LUC 
tracker in NIRIS.  12-2011 Update:  Waiting 
on input from Bob Fisher.  

A-1211-01 Tread  1/14/2012 
Investigate funding options to develop a 
basewide HASP.   

A-1211-02 Richard  12/31/2011 
Get area/depth information for spill near 
UST 362 and send to Tread. 

A-1211-03 Tread  1/7/2012 
Provide a cost estimate to Mike for cleanup 
at UST 362.  

A-1211-04 Tread  12/31/11 
Discuss DLA-funded sites at Key West with 
Dana Hayworth and report back to Team.   

A-1211-05 Mike  1/14/2012 
Talk with DLA regarding having 
DLA-funding sites added to DSMOA. 

A-1211-06 Tread  12/15/2011 
Send John and Mike the draft Work Plan for 
Building 98, Building 325, and South Dock. 

A-1211-07 Tread  12/31/2011 
Check with Robbie Darby to see if the 
Petroleum SMP has been finalized or not. 

A-1211-08 Tread  1/31/2012 
Investigate funding (possible scope change) 
to revise the AOC 1 and SWMU 10 CMIPs. 

A-1211-09 John  12/16/2012 
John is to send the Joint Execution Plan 
(JEPS) to Team members. 

A-1211-10 Tom  2/15/2012 
Update the CAMP and Exit Strategy and 
send to Team members. 

 
 

 
2011 CONSENSUS ITEMS 

Consensus 
Item # 

Consensus Item 

C-0311-01 The Team reached consensus to approve the December 2010 meeting minutes as final. 
C-0611-01 The Team reached consensus to approve the March 2011 meeting minutes as final. 
C-0611-02 The Team reached consensus that the Navy and FDEP would update the Exit Strategy 

outside of this teleconference due to time constraints. 
C-0611-03 The Team reached consensus that the CAMP and Exit Strategy will be updated as 

appropriate during Team meetings. 
C-0911-01 The Team reached consensus to approve the June 2011 meeting minutes as final. 
C-0911-02 The Team reached consensus on the proposed Tech Memo and path forward for AOC 2. 
C-0911-03 The Team reached consensus that if a site is listed on the RCRA Permit, it will be listed 

on the CAMP and petroleum sites will be listed on the SMP. 
C-0911-04 The Team reached consensus on the FY 2012 goals. 
C-1211-01 The Team reached consensus to approve the September 2011 meeting minutes as final. 
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PARKING LOT ITEMS 

Date Parking Lot Item 
09-2011 Partnering Team brief to new P.C. CO (Anglin) 

 
 
 
 


